PDR RID Report

Date Last Modified 5/12/95
o RID ID PDR 371

Originator Kevin Schaefer Phone No 202-358-0755 )

Review SDPS

Organization NASA HQ Driginator Ref

E Mail Address kschaefer@mtpe.hqg.nasa.gov

] Priority 1
Document VO Integration at Release A
Section Page Figure Table
Category Name Segment-level Actionee Project (IMS-K.
McDonald/Hunolt)

Sub Category DAAC Interaction

Subject Need VO reuse plan
Description of Problem or Suggestion:

The project should include the DAACs in developing the Implementation Plan for Version 0 reuse. This has become an important
part of Version 1 and needs review by the DAACs.

Originator’'s Recommendation

Release the draft plan to the DAACSs for review ASAP. Baseline the plan well before CDR.

GSFC Response by: Mike Moore GSFC Response Date  4/11/95
The project concurs with the suggestion and recommendation. Both "The
Implementation Plan for the Release A Client" and "The ESDIS IMS
Management Plan" were presented at the 3/29 DAAC Meeting for comment.
Revised plans addressing DAAC comments will be provided to the DAACs by
mid-April for further review.

HAIS Response by: HAIS Schedule

HAIS R. E. HAIS Response Date  5/9/95

ECS concurs with GSFC Response. The revised plans were delivered to the
DAACSs for comments during April. Comments received will be incorporated
into a final version of the document during May.

Status Closed Date Closed 5/12/95 Sponsor Szczur

ekl Attachment if any Fokkkexk

Date Printed: 6/2/95 Page: 1 Official RID Report



